
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/18/2003

ESTIMATE SUMMARY 12:03:22

CONTID: C13494         ESTIMATE NO: 0004 FINL 2002

PCN: 13494-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH74 East of Evergreen PERCENT TIME:

PROJECT NO: STA 0741-013                  

SH74 East of Evergreen

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/18/2003 DATE TIME STARTED 07/07/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN

 DATE AWARDED 12/17/2002 DATE TIME STOPPED 09/17/2003

 DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 09/17/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,400,653.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,348,660.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,687.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.58

WORK DAYS

WORK DAYS

99.97%

420.00

0.00

0.00

13,687.39

$

$

$

$

1,400,233.85

0.00

1,400,233.85

0.00

1,400,233.85

0.00

0.00

1,400,233.85

0.00

AMOUNT DUE 1,400,233.85 13,687.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,687.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.5 TIME ALLOW: 52

ORIG TIME ALLOW: 45
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 260.000

0.000

202-00240  
 

260.000

SY  

12.00000 3,120.00260.000

0.00

0010 *REMOVAL OF BRIDGE RAILING 140.000

0.000

202-00425  
 

140.000

LF  

8.30000 1,162.00140.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 2,065.000

0.000

202-01130  
 

2,065.000

LF  

2.10000 4,336.502,065.000

0.00

0020 *REMOVAL OF END ANCHORAGE 24.000

0.000

202-01300  
 

24.000

EACH

104.00000 2,496.0024.000

0.00

0025 POTHOLING 2.000

0.000

203-01597  
 

2.000

HOUR

180.00000 360.002.000

0.00

0030 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

450.00000 2,250.005.000

0.00

0035 *ADJUST GUARDRAIL 9,304.000

0.000

210-04200  
 

9,304.000

LF  

4.20000 39,076.809,304.000

0.00

0040 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

2,400.00000 0.000.000

0.00

0045 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

2,800.00000 0.000.000

0.00

0050 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

3.60000 0.000.000

0.00

0055 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

1,950.00000 1,950.001.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HEALTH AND SAFETY OFFICER 20.000

0.000

250-00110  
 

20.000

HOUR

67.00000 1,340.0020.000

0.00

0065 *MATERIAL SAMPLING AND DELIVERY 1.000

0.000

250-00120  
 

1.000

EACH

58.00000 58.001.000

0.00

0070 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

15.00000 0.000.000

0.00

0075 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

250.00000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (SPECIAL) 1,078.000

0.000

304-09000  
 

1,078.000

CY  

22.00000 23,716.001,078.000

0.00

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 973.770

0.000

403-00720  
 

973.770

TON 

85.00000 82,770.45973.770

0.00

0090 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 16,073.510

0.000

403-34721  
 

16,073.510

TON 

41.00000 659,013.9116,073.510

0.00

0095 *HEATING AND SCARIFYING TREATMENT 93,251.000

0.000

405-00000  
 

93,251.000

SY  

1.35000 125,888.8593,251.000

0.00

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 3,588.000

0.000

411-10255  
 

3,588.000

GAL 

1.00000 3,588.003,588.000

0.00

0105 *ASPHALT REJUVENATING AGENT 6,435.000

0.000

411-90010  
 

6,435.000

GAL 

1.80000 11,583.006,435.000

0.00

0110 GEOTEXTILE (EROSION CONTROL) (CLASS A) 74.000

0.000

420-00100  
 

74.000

SY  

8.00000 592.0074.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (PAVING) 874.000

0.000

420-00500  
 

874.000

SY  

6.00000 5,244.00874.000

0.00

0120 RIPRAP (9 INCH) 37.000

0.000

506-00209  
 

37.000

CY  

86.00000 3,182.0037.000

0.00

0125 *STRUCTURAL STEEL (GALVANIZED) 3,830.000

0.000

509-00001  
 

3,830.000

LB  

5.20000 19,916.003,830.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,860.000

0.000

606-00301  
 

1,860.000

LF  

11.20000 20,832.001,860.000

0.00

0135 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

0.000

EACH

520.00000 0.000.000

0.00

0140 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 21.000

0.000

606-02001  
 

21.000

EACH

1,350.00000 28,350.0021.000

0.00

0145 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

3.000

EACH

1,560.00000 4,680.003.000

0.00

0150 *DELINEATOR (FLEXIBLE) (TYPE I) 216.000

0.000

612-00041  
 

216.000

EACH

23.00000 4,968.00216.000

0.00

0155 *DELINEATOR (FLEXIBLE) (TYPE III) 45.000

0.000

612-00043  
 

45.000

EACH

24.00000 1,080.0045.000

0.00

0160 *SIGN PANEL (CLASS I) 60.000

0.000

614-00011  
 

60.000

SF  

13.50000 810.0060.000

0.00

0165 *SIGN PANEL (CLASS II) 24.000

0.000

614-00012  
 

24.000

SF  

21.00000 504.0024.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN POST (2 INCH ROUND) 204.000

0.000

614-01502  
 

204.000

LF  

15.00000 3,060.00204.000

0.00

0175 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000

0.000

614-01552  
 

24.000

LF  

31.00000 744.0024.000

0.00

0180 *RUMBLE STRIP (GRINDING) 14,500.000

0.000

614-80387  
 

14,500.000

LF  

0.25000 3,625.0014,500.000

0.00

0185 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0190 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0195 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0200 *EPOXY PAVEMENT MARKING 535.000

0.000

627-00005  
 

535.000

GAL 

50.00000 26,750.00535.000

0.00

0205 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,063.000

0.000

627-00012  
 

1,063.000

GAL 

30.00000 31,890.001,063.000

0.00

0210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

160.000

0.000

627-30410  
 

160.000

SF  

11.00000 1,760.00160.000

0.00

0215 FLAGGING 3,988.000

0.000

630-00000  
 

3,988.000

HOUR

18.00000 71,784.003,988.000

0.00

0220 TRAFFIC CONTROL INSPECTION 22.000

0.000

630-00007  
 

22.000

DAY 

140.00000 3,080.0022.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL MANAGEMENT 40.000

0.000

630-00012  
 

40.000

DAY 

360.00000 14,400.0040.000

0.00

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

9.000

EACH

70.00000 630.009.000

0.00

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000

0.000

630-80342  
 

45.000

EACH

140.00000 5,880.0042.000

0.00

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

150.00000 900.006.000

0.00

0245 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000

0.000

630-80344  
 

96.000

SF  

23.00000 2,208.0096.000

0.00

0250 PORTABLE MESSAGE SIGN PANEL 92.000

0.000

630-80359  
 

92.000

DAY 

100.00000 9,200.0092.000

0.00

0255 DRUM CHANNELIZING DEVICE 20.000

0.000

630-80360  
 

20.000

EACH

75.00000 1,500.0020.000

0.00

0260 TRAFFIC CONE 200.000

0.000

630-80380  
 

200.000

EACH

16.00000 3,200.00200.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 19,458.520

0.000

700-70025  
 

19,458.520

F A 

1.00000 19,458.5219,458.520

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A SMOOTHNESS INCENTIVE PAYMENT 1,541.650

0.000

700-70035  
 

1,541.650

F A 

1.00000 1,541.651,541.650

0.00

0295 F/A EROSION CONTROL 394.370

0.000

700-70380  
 

394.370

F A 

1.00000 394.37394.370

0.00

0300 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,303,873.050.001,304,293.05CURRENT AMT0200 $ $ $

CAT NO0201 ADDITIONAL SAFETY FUNDING 

0320 REM DELINEATOR CMO 003 PROJECT EXTENSION, TYPE II (FOR
INDEPENDENCE TRAIL)

1.000

0.000

202-00090  
 

1.000

EACH

15.00000 15.001.000

0.00

0325 REM ASPHALT MAT CMO 003 PROJECT EXTENSION, TYPE II 
(FOR INDEPENDENCE TRAIL)

245.000

0.000

202-00220  
 

245.000

SY  

6.50000 1,592.50245.000

0.00

0330 REM GROUND SIGN CMO 003 PROJECT EXTENSION, TYPE II 
(FOR INDEPENDENCE TRAIL)

10.000

0.000

202-00810  
 

10.000

EACH

145.00000 1,450.0010.000

0.00

0335 *REMOVAL OF GUARDRAIL TYPE 3 CMO 003 PROJECT 
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

50.000

0.000

202-01130  
 

50.000

LF  

2.10000 105.0050.000

0.00

0340 *REMOVAL OF END ANCHORAGE CMO 003 PROJECT EXTENSION, 
TYPE II (FOR INDEPENDENCE TRAIL)

1.000

0.000

202-01300  
 

1.000

EACH

104.00000 104.001.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY FUNDING 

0345 TOPSOIL CMO 003 PROJECT EXTENSION, TYPE II (FOR 
INDEPENDENCE TRAIL)

27.000

0.000

207-00205  
 

27.000

CY  

55.00000 1,485.0027.000

0.00

0350 ADJ MANHOLE CMO 003 PROJECT EXTENSION, TYPE II (FOR 
INDEPENDENCE TRAIL)

3.000

0.000

210-04010  
 

3.000

EACH

450.00000 1,350.003.000

0.00

0355 *SEEDING (NATIVE) CMO 003 PROJECT EXTENSION, TYPE II 
(FOR INDEPENDENCE TRAIL)

0.100

0.000

212-00006  
 

0.100

ACRE

2,400.00000 240.000.100

0.00

0360 *MULCHING (WEED FREE HAY) CMO 003 PROJECT EXTENSION, 
TYPE II (FOR INDEPENDENCE TRAIL)

0.100

0.000

213-00002  
 

0.100

ACRE

2,800.00000 280.000.100

0.00

0365 *MULCH TACKIFIER CMO 003 PROJECT EXTENSION, TYPE II 
(FOR INDEPENDENCE TRAIL)

15.000

0.000

213-00061  
 

15.000

LB  

3.60000 54.0015.000

0.00

0370 ABC (SPEC) CMO 003 PROJECT EXTENSION, TYPE II (FOR 
INDEPENDENCE TRAIL)

0.000

0.000

304-09000  
 

0.000

CY  

22.00000 0.000.000

0.00

0375 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 003 
PROJECT EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

69.950

0.000

403-00720  
 

69.950

TON 

85.00000 5,945.7569.950

0.00

0380 HBP (GR SX) (75) (PG 58-28) CMO 003 PROJECT EXTENSION,
TYPE II (FOR INDEPENDENCE TRAIL)

771.550

0.000

403-34721  
 

771.550

TON 

41.00000 31,633.55771.550

0.00

0385 EMUL ASPH (SS) CMO 003 PROJECT EXTENSION, TYPE II (FOR
INDEPENDENCE TRAIL)

0.000

0.000

411-10255  
 

0.000

GAL 

1.00000 0.000.000

0.00

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 003 PROJECT 
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

255.000

0.000

606-00301  
 

255.000

LF  

11.20000 2,856.00255.000

0.00

0395 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO 003 PROJECT
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

3.000

0.000

606-02001  
 

3.000

EACH

1,350.00000 4,050.003.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY FUNDING 

0400 *DELINEATOR (FLEXIBLE) (TYPE I) CMO 003 PROJECT 
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

20.000

0.000

612-00041  
 

20.000

EACH

23.00000 460.0020.000

0.00

0405 *DELINEATOR (FLEXIBLE) (TYPE III) CMO 003 PROJECT 
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

0.000

0.000

612-00043  
 

0.000

EACH

24.00000 0.000.000

0.00

0410 *SIGN PANEL (CLASS I) CMO 003 PROJECT EXTENSION, TYPE 
II (FOR INDEPENDENCE TRAIL)

34.000

0.000

614-00011  
 

34.000

SF  

13.50000 459.0034.000

0.00

0415 *SIGN PANEL (CLASS II) CMO 003 PROJECT EXTENSION, TYPE
II (FOR INDEPENDENCE TRAIL)

79.000

0.000

614-00012  
 

79.000

SF  

21.00000 1,659.0079.000

0.00

0420 *STEEL SIGN POST (2 INCH ROUND) CMO 003 PROJECT 
EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

21.000

0.000

614-01502  
 

21.000

LF  

15.00000 315.0021.000

0.00

0425 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CMO 003 
PROJECT EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

111.000

0.000

614-01552  
 

111.000

LF  

31.00000 3,441.00111.000

0.00

0430 CONST SURVEYING (HOUR) CMO 003 PROJECT EXTENSION, TYPE
II (FOR INDEPENDENCE TRAIL)

7.000

0.000

625-00001  
 

7.000

HOUR

100.00000 700.007.000

0.00

0435 *EPOXY PAVEMENT MARKING CMO 003 PROJECT EXTENSION, 
TYPE II (FOR INDEPENDENCE TRAIL)

14.000

0.000

627-00005  
 

14.000

GAL 

50.00000 700.0014.000

0.00

0440 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) CMO 003
PROJECT EXTENSION, TYPE II (FOR INDEPENDENCE TRAIL)

29.000

0.000

627-00012  
 

29.000

GAL 

30.00000 870.0029.000

0.00

0445 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) CMO 003 PROJECT EXTENSION, TYPE II (FOR 
INDEPENDENCE TRAIL)

52.000

0.000

627-30410  
 

52.000

SF  

11.00000 572.0052.000

0.00

0450 FLAGGING CMO 003 PROJECT EXTENSION, TYPE II (FOR 
INDEPENDENCE TRAIL)

753.000

0.000

630-00000  
 

753.000

HOUR

18.00000 13,554.00753.000

0.00
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PCN: 13494-BID    ESTIMATE RUN 11/18/2003

PROJECT: STA 0741-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:22

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY FUNDING 

0455 TRAF CTRL INSPECTION CMO 003 PROJECT EXTENSION, TYPE 
II (FOR INDEPENDENCE TRAIL)

0.000

0.000

630-00007  
 

0.000

DAY 

140.00000 0.000.000

0.00

0460 TRAF CTRL MGMT CMO 003 PROJECT EXTENSION, TYPE II (FOR
INDEPENDENCE TRAIL)

7.000

0.000

630-00012  
 

7.000

DAY 

360.00000 2,520.007.000

0.00

CAT 76,410.800.0076,410.80CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0310 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0315 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

950.00000 950.001.000

0.00

CAT 19,950.000.0019,950.00CURRENT AMT0400 $ $ $

$ 1,400,233.850.00$1,400,653.85$CURRENT AMTPROJECT TOTAL


